

SD1304 Meeting minutes
Week 5: Ross
September 24, 2013

Discussion:

-To drive the winch we will need to replace the push switch with the relays

Ross Completed: Finished wheelchair control layout, find solution for winch relays
 Working on: populating and troubleshooting circuit

Nick Completed: order parts for power drive and more design work for driver
 Working on: finalize design and finish layout for high power driver

Dan Completed: order parts and worked on concept design
 Working on: start motherboard layout, bread boarding regulators

Caleb Completed: h-bridge schematic
 Working on: Layout for h-bridge circuit

Matt: Completed: rough layout for relay circuit
 Working on: finalizing relay circuit and move to board layout

Beau: Completed: contacted ME grad student, troubleshot Roboteq device
 Working on: get roboteq on and make connector for roboteq and hall effects